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ESTIMATE RUN 09/14/2020

ESTIMATE SUMMARY 01:23:48

CONTID: C22573C        ESTIMATE NO: 0003 PROG 2005

PCN: 22573C-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 CABLE BARRIER PHASE IV PERCENT TIME:

PROJECT NO: IM0252-473                    

I-25 CABLE BARRIER PHASE IV

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING

P. O. Box 1330 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CASTLE ROCK CO 80104     (303)688-9568 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,315,642.67 PARTICIPATING $ $ 261,963.84

AWARD PROJECT AMT: 2,277,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,373.28

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.87

FIXED COMPLETION DATE

FIXED COMPLETION DATE

28.83%

1,647,984.96

261,963.84

261,963.84

254,590.56

$

$

$

$

667,657.71

0.00

667,657.71

0.00

667,657.71

-17,115.91

0.00

650,541.80

0.00

AMOUNT DUE 650,541.80 254,590.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 254,590.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

  

103.0 TIME ALLOW: 11/19/2020 ??:??:??

ORIG TIME ALLOW: 11/19/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/26/2020

06/15/2020

09/05/2020

04/09/2020

04/27/2020

05/22/2020

05/26/2020
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PCN: 22573C-BID   ESTIMATE RUN 09/14/2020

PROJECT: IM0252-473                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:23:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.700

0.000

201-00000  
 

17,500.000.700

0.00

1.000

L S 

25,000.00000

0010 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,103.000

LF  

3.17000

0015 *Removal of Tensioned Cable Barrier 0.000

0.000

202-01200  
 

0.000.000

0.00

1,262.000

LF  

3.17000

0020 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

11.000

EACH

388.89000

0025 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

13.000

EACH

1,875.00000

0030 Unclassified Excavation (Complete In Place) 3,930.000

2,947.000

203-00010  
 

300,868.756,877.000

128,931.25

6,877.000

CY  

43.75000

0035 Blading 0.000

6.000

203-01500  
 

600.006.000

600.00

30.000

HOUR

100.00000

0040 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

100.00000

0045 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

100.00000

0050 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

100.00000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

312.50000
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PCN: 22573C-BID   ESTIMATE RUN 09/14/2020

PROJECT: IM0252-473                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:23:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

60.000

HOUR

43.75000

0065 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,838.000

CY  

12.50000

0070 Silt Fence (Reinforced) 665.000

0.000

208-00021  
 

6,650.00665.000

0.00

665.000

LF  

10.00000

0075 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

1,125.00000

0080 Vehicle Tracking Pad 1.000

1.000

208-00070  
 

6,250.002.000

3,125.00

4.000

EACH

3,125.00000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

60.000

HOUR

100.00000

0090 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

100.00000

0095 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

30.000

HOUR

100.00000

0100 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

43.75000

0105 Erosion Control Management 3.500

2.000

208-00207  
 

343.755.500

125.00

30.000

DAY 

62.50000

0110 Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

100.000

EACH

31.25000
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PCN: 22573C-BID   ESTIMATE RUN 09/14/2020

PROJECT: IM0252-473                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:23:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

10.000

EACH

437.50000

0120 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

871.000

LF  

24.44000

0125 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

3.000

EACH

3,444.44000

0130 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

23.800

ACRE

727.74000

0135 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

23.800

ACRE

3,655.43000

0140 *Mulching (Hydraulic) 0.000

0.000

213-00011  
 

0.000.000

0.00

23.800

ACRE

1,157.89000

0145 Aggregate Base Course (Class 6) 0.000

2,179.000

304-06000  
 

74,456.432,179.000

74,456.43

6,269.000

TON 

34.17000

0150 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

320.000

TON 

164.44000

0155 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

3,152.000

TON 

112.22000

0160 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

2,069.000

LF  

28.89000

0165 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

3.000

EACH

1,666.67000
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PCN: 22573C-BID   ESTIMATE RUN 09/14/2020

PROJECT: IM0252-473                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:23:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

5.000

EACH

2,772.22000

0175 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

4.000

EACH

2,055.56000

0180 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

7.000

EACH

3,166.67000

0185 *Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

0.000.000

0.00

19,943.000

LF  

17.78000

0190 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

0.000.000

0.00

6.000

EACH

2,944.44000

0195 *Mobilization 0.500

0.100

626-00000  
 

97,127.340.600

16,187.89

1.000

L S 

161,878.90000

0200 *Public Information Management (Tier III) 55.000

28.000

626-01113  
 

5,991.7783.000

2,021.32

148.000

DAY 

72.19000

0205 Uniformed Traffic Control 0.000

12.000

630-00003  
 

1,500.0012.000

1,500.00

1,000.000

HOUR

125.00000

0210 *Traffic Control Inspection 18.000

9.000

630-00007  
 

2,999.9727.000

999.99

48.000

DAY 

111.11000

0215 *Traffic Control Management 28.000

19.000

630-00012  
 

53,527.8347.000

21,638.91

120.000

DAY 

1,138.89000

0220 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

222.222.000

0.00

10.000

EACH

111.11000
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PCN: 22573C-BID   ESTIMATE RUN 09/14/2020

PROJECT: IM0252-473                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:23:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size A) 2.000

2.500

630-80341  
 

149.994.500

83.33

9.000

EACH

33.33000

0230 *Construction Traffic Sign (Panel Size B) 14.500

1.000

630-80342  
 

602.7915.500

38.89

51.000

EACH

38.89000

0235 *Construction Traffic Sign (Panel Size C) 2.500

0.000

630-80343  
 

138.902.500

0.00

8.000

EACH

55.56000

0240 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

4,444.441.000

0.00

2.000

EACH

4,444.44000

0245 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

0.000

630-80358  
 

444.450.500

0.00

1.000

EACH

888.89000

0250 *Drum Channelizing Device 60.000

32.500

630-80360  
 

1,027.6892.500

361.08

335.000

EACH

11.11000

0255 *Traffic Cone 55.000

81.000

630-80380  
 

756.16136.000

450.36

272.000

EACH

5.56000

0260 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

26.000

EACH

27.78000

0265 *Mobile Attenuator 0.500

0.500

630-85020  
 

7,222.221.000

3,611.11

2.000

EACH

7,222.22000

0270 Night Work Lighting 0.340

0.180

632-00000  
 

13,000.000.520

4,500.00

1.000

L S 

25,000.00000

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22573C-BID   ESTIMATE RUN 09/14/2020

PROJECT: IM0252-473                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:23:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

8,400.000

F A 

1.00000

0285 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

9,000.000

F A 

1.00000

0295 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0300 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

9,000.000

F A 

1.00000

0320 *Construction Surveying (Hourly) 63.000

12.000

625-00001  
 

14,583.0075.000

2,333.28

100.000

HOUR

194.44000

0325 Added Item (Each)/ Concrete Cylinder Cure Tank 0.000

1.000

900-00007  
 

1,000.001.000

1,000.00

1.000

EACH

1,000.00000

0330 Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

0.000

EACH

1,700.00000

CAT 611,407.70261,963.842,259,392.67CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 Field Office (Class 1) 1.000

0.000

620-00001  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0310 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000
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PCN: 22573C-BID   ESTIMATE RUN 09/14/2020

PROJECT: IM0252-473                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:23:48

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 Sanitary Facility 2.000

0.000

620-00020  
 

6,250.002.000

0.00

2.000

EACH

3,125.00000

CAT 56,250.000.0056,250.00CURRENT AMT0400 $ $ $

$ 667,657.70261,963.84$2,315,642.67$CURRENT AMTPROJECT TOTAL


